*PROJECT SCHEDULE

NEPA PROCESS Estimated Date
v NEPA Project Start-up Oct. 2004
v’ Stakeholder Kick-off Meeting  Nov. 2004
v Agency Scoping Meeting Jan. 2005

v Public Information Meeting Feb. 2005
v Coordination & Data Collection

Q Field Reviews

O Agency Meetings

Q Traffic Analysis

O Citizen Task Force Meetings

O Historic Site Coordination

O Preliminary Engineering

= Public Information Meeting Oct. 2005

- Additional Impacts Analysis Late 2005

« NEPA Document Early 2006

« Public Information Meeting Early 2006

- Decision Document Spring 2006

If a “build” alternative is selected under NEPA, then:

DESIGN 2006 — 2007
RIGHT-OF-WAY 2007 — 2008
PERMITS 2007 — 2008
CONSTRUCTION 2008 — 2009

OPEN 2009

FHWA Richmond Highway — Telegraph Road Connector
Fairfax County, VA




